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J. Jeffrey Huber Daily Report
10-15-2020

River Activities — None.

Construction Activities — Electron crew working on forming, pouring, & tying bar in the center
abutment area for the tie into the existing spillway.

JH - 0700 Electron crew begins working in the center abutment area.
JH = 0700 Bruce from Electron crew out doing the water quality monitoring.
JH - 1000 Mike from Pierce County onsite to fly and chart a path for the PC’s drone.

JH - 1000 Electron crew begins pouring concrete on the North side of the center abutment to
tie into the existing spillway.

JH - 1400 Electron crew pouring concrete at the center abutment to tie into the existing
spillway.

JH - 1730 Electron crew has poured 230 yards of concrete into the tie in point to the existing
spillway. Electron crew is using a 5 sack mix which theoretically is 4,000 PSI mix. Electronis
scheduled to finish up the concrete pour on Saturday 10/17/20. Concrete is batched onsite.

Sincerely,

1. Jeffrey Huber

Encore Environmental

Independent Compliance Monitor on Behalf of Pierce County
Electron Hydro
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